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Chapter 6  �U  Project Information Sheets

HIGHWAY 101 PROJECT #1 
WILFRED
Rohnert Park Expressway in Rohnert Park to 
Santa Rosa Avenue in Santa Rosa

Project Scope:
�U�ÊReduce recurrent congestion
�U�ÊUpgrade highway facility to current standards

Project Delivery Strategy:
The Initial Study/Environmental Assessment was completed in June 
2004.  SCTA secured full funding for the project.  Landscaping is 
not included in the roadway contract.  A separate landscaping 
project will be designed and its construction will follow within a 
year of completing the road work.  SCTA is considering combining 
Phase L of the Wilfred project with Phase L1 of the Central project.

Project Details:

Phase A – Highway 101 High Occupancy Vehicle 
(HOV) Lanes (Rohnert Park Expressway to Santa 
Rosa Avenue)
�U�ÊReduce recurrent congestion on Highway 101 by 

constructing a northbound and southbound HOV lane
�U�ÊConstruct a new southbound collector-distributor road 

between Santa Rosa and Wilfred
�U�ÊConstruct auxiliary lanes from Rohnert Park Expressway 

to Wilfred Avenue/Golf Course Drive Interchange and 
northbound Wilfred Avenue/Golf Course Drive to Santa 
Rosa Avenue

�U�ÊUpgrade existing freeway to current standards by widening 
shoulders, improve freeway ramps, and correcting vertical 
alignment to improve sight distance

�U�ÊImprove local circulation by constructing a new freeway 
underpass, connecting Wilfred Avenue and Golf Course 
Drive

�U�ÊRehabilitate existing roadway
�U�ÊInstall intelligent Transportation System devises including 

closed circuit television cameras, changeable message signs, 
and traffic monitoring stations

Funding:

PHASE TOTAL *MEASURE M **OTHER NEED
A $84,924,000 $15,209,000 $69,715,000 $0
L $2,800,000 $2,800,000 $0 $0
TOTALS $87,724,000 $18,009,000 $69,715,000 $0

Phase A Status / Schedule – 
The project was the recipient of $44.8M in Proposition 1B 
CMIA funding which allowed the project to move forward 
with construction.    The project started construction in 
May 2009 and will take approximately three years to 
complete.  

Phase L – Landscaping
�U�ÊLandscape throughout the Phase A project limits

Phase L Status / Schedule 
SCTA is working with Caltrans to design the follow up 
landscaping project through the project limits.  The project 
is fully funded.  Construction is scheduled to start in 2012. 

*Measure M funds does not include the cost of bonding
** Other funding includes State (CMIA and STIP).  
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