


# HIGHWAY 101 - MARIN-SONOMA NARROWS



**CONTRACT C1**  
 East Washington Interchange  
 Son-101 PM 4.0/5.2  
 Realign southbound on-ramp, add new northbound on-ramp, and modify northbound off-ramp  
 Const: 2/2011  
 Cost: \$21.4 M

**CONTRACT B4**  
 Petaluma River Bridge  
 Son-101 PM 2.4/4.0  
 Replace bridge and SR 116  
 Design: 03/2008  
 Const: TBD  
 Cost: \$94.7 M

**CONTRACT C2**  
 Segment C HOV  
 Son-101 PM 4.0/7.1  
 Add northbound and southbound HOV lanes  
 Design: 01/2010  
 Const: TBD

**CONTRACT B2**  
 South Petaluma Blvd Interchange  
 Son-101 PM 0.4/2.9  
 Construct:  
 ■ Interchange  
 ■■ Frontage road/class II bikeway  
 Design: 07/2008  
 Const: 09/2011  
 Cost: \$58.1 M  
 CMIA

**CONTRACT B3**  
 Curve Correction  
 Mrn-101 PM 26.5/27.6 and Son-101 PM 0.0/1.2  
 Construct:  
 ■■■ Curve correction  
 ■■■ Frontage road/class II bikeway  
 Design: 10/2008  
 Const: 12/2011  
 Cost: \$70.8 M

**CONTRACT B1**  
 Southerly Interchange  
 Mrn-101 PM 23.3/27.6 and Son-101 PM 0.0/0.4  
 Construct:  
 ■ Interchange  
 ■■ Frontage road/class II bikeway  
 Design: 09/2008  
 Const: 09/2011  
 Cost: \$67.4 M  
 CMIA

**CONTRACT A1**  
 Segment A HOV Lanes  
 Mrn-101 PM 18.6/22.3  
 Add northbound and southbound HOV lanes  
 Design: 05/2008  
 Const: 12/2010  
 Cost: \$77.3 M  
 CMIA

